



StaffSpire
Project Management System

PROJECT COMPLETION REPORT

sbrdxvxzs

PRJ0009 · IT Department

MANAGER
Shreyash Anawane

DEPARTMENT
IT

PERIOD
Jul 23, 2026 — Jul 26, 2026

STATUS
✓ Completed

Internal Use Only · PRJ0009

1 Summary

This report covers **sbrdxvxzs** (PRJ0009), managed by Shreyash Anawane under the IT department. The project ran for 3 days (Jul 23, 2026 to Jul 26, 2026) with 2 team members.

Out of 7 tasks, 7 (100%) were completed. 7 were delivered on time (100% on-time rate).

2

Project Details

Project Name	sbrdxvxzs
Project Code	PRJ0009
Department	IT
Manager	Shreyash Anawane
Priority	Medium
Start Date	Jul 23, 2026
End Date	Jul 26, 2026
Completed On	Jul 29, 2026
Duration	3 days
Description	vEzscfzvsrdbxv

3

Task Summary

7

TOTAL

7

COMPLETED

0

IN PROGRESS

0

ON HOLD

0

OVERDUE

7

ON-TIME

#	TITLE	ASSIGNEE	PRIORI TY	STATUS	START	DUE
1	dhbrxf	Shreyash Anawane	Medium	Completed	Jul 26, 2026	Jul 28, 2026
2	svrhd9dsgd	Luffy Monkey D.	Medium	Completed	Jul 26, 2026	Jul 29, 2026
3	rdsgxbx	Shreyash Anawane	Medium	Completed	Jul 26, 2026	Jul 28, 2026
4	aefszvxzds	Shreyash Anawane	Medium	Completed	Jul 26, 2026	Aug 6, 2026
5	svzcu	Shreyash Anawane	Medium	Completed	Jul 26, 2026	Aug 4, 2026
6	sozejncsiov	Luffy Monkey D.	Medium	Completed	Jul 26, 2026	Jul 28, 2026
7	iusbvun	Luffy Monkey D.	High	Completed	Jul 27, 2026	Jul 29, 2026

4

Team (2)

#	NAME	DEPT	ROLE	TAS KS	DO NE	PROGRESS
1	Shreyash Anawane	IT	Sr. Developer	4	4	100%
2	Luffy Monkey D.	IT	Jr. Developer	3	3	100%

5

Performance

100%

TASK COMPLETION

7/7 tasks

100%

ON-TIME RATE

7/7 on time

2d

AVG DURATION

7 tasks measured

100%

TEAM UTILIZATION

2/2 active

0

Critical

1

High

6

Medium

0

Low

6

Observations

✔ Highlights

All tasks completed.

100% on-time delivery rate.

⚠ Risks

No significant risks identified.

💡 Next Steps

Capture lessons learned for future projects.

GENERATED

Jul 29, 2026, 08:18 PM

BY

Shreyash Anawane

MANAGER

Shreyash Anawane

REF

RPT-PRJ0009-20260729

Auto-generated by StaffSpire · Data reflects project state at time of generation